Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14484-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0021

Date: 02/03/2015
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 694  Days
SR 31 OVER THE WITHLACOOCHEE RIVER. Elapsed Calender Days: 654 Days
Percent Time: 94.24
District: 4 Area: 01
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 02/22/2013

P. 0. BOX 15517 Date Awarded: 03/08/2013
Date Contract Executed: 03/19/2013
Date Notice to Proceed: 04/17/2013

ATLANTA GA 30333-0517 Date Work Began: 05/23/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/11/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $5,540,497.33 Counties:

Original Contract Amount $5,315,218.37 Brooks Lowndes

Funds Available $2,427,330.51

Percent Complete 55.94%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432100- $5,540,497.33 $5,315,218.37 $2,427,330.51 56.19% $152,476.01

Chief Engineer

12/23/2014
to 01/30/2015



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14484-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0021

Pay Period:

Date: 02/03/2015
Page 2 of 4

12/23/2014
to 01/30/2015

Project Number:

Federal State Project Number:

432100-

SR 31 - BRIDGE REHABILITATION

BRST0-0034-01(027)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$2,479,596.76 $2,355,052.36
$619,899.29 $588,763.19
$3,099,496.05 $2,943,815.55
$13,670.77 $16,875.26
$3,113,166.82 $2,960,690.81
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$3,113,166.82

$2,960,690.81

Total Payable:

This Estimate

$124,544.40
$31,136.10
$155,680.50
($3,204.49)
$152,476.01
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$152,476.01



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14484-13-000-0 Estimate Number: 0021

Date: 02/03/2015

Page 3 of 4

Pay Period:

12/23/2014

to 01/30/2015

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0175 150-1000 TRAFFIC CONTROL - LS 1.000 752
127513.990 .032
.784 $4,080.45 $99,970.97
BRST0-0034-01(027)
Category Amount: $4,080.45 $99,970.97
Category Number: (0040 EROSION
0235 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 9,000.000 5,485.000
0.050 650.000
6,135.000 $32.50 $306.75
0240 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 398.000 215.000
0.050 50.000
265.000 $2.50 $13.25
0255 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 6.000 4.000
250.000 1.000
5.000 $250.00 $1,250.00
0265 167-1500 WATER QUALITY INSPECTIONS MO 18.000 19.000
928.440 1.000
20.000 $928.44 $18,568.80
Category Amount: $1,213.44 $20,138.80
Category Number: 0020 BRIDGE
0445 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .347
878605.830 124
471 $108,947.12 $413,823.35
1
0475 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .323
184175.510 225
.548 $41,439.49 $100,928.18
1
0481 520-2214 PILING, PSC, 14 IN SQ LF .000 19.620
70.935 .000
19.620 $.00 $1,391.74



Rpt-ID: RCPESPRJ Georgia Date: (02/03/2015
User: vepps Department of Transportation Page 4 of 4
Estimate Summary By Project
Contract ID: B14484-13-000-0 Estimate Number: 0021 Pay Period: 12/23/2014
to 01/30/2015
Project Number 432100-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE
0486 520-2220 PILING, PSC, 20 IN SQ LF .000 34.760
56.320 .000
34.760 $.00 $1,957.68
Category Amount: $150,386.61 $518,100.95
Category Number: (0030 DRAINAGE
0545 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 168.000 168.900
40.000 .000
168.900 $.00 $6,756.00
0600 550-2240 SIDE DRAIN PIPE, 24 IN,H 1-10 LF 48.000 48.200
36.000 .000
48.200 $.00 $1,735.20
Category Amount: $0.00 $8,491.20
Category Number: 0040 EROSION
0635 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 2.000 3.000
175.000 .000
3.000 $.00 $525.00
Category Amount: $0.00 $525.00
Category Number: (0020 BRIDGE
0690 524-0350 TEST CORING LF 186.000 261.000
80.650 .000
261.000 $.00 $21,049.65
Category Amount: $0.00 $21,049.65
Category Number: (0030 DRAINAGE
0730 550-2120 SIDE DRAIN PIPE, 12 IN, H 1-10 LF 250.000 259.000
0.010 .000
259.000 $.00 $2.59
Category Amount: $0.00 $2.59
Project Total Amount: $155,680.50 $3,099,496.05



